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1 Work Performed This Month

1) vacation 2) preparations for the graviton production 3) studying of CAS-
TOR TDR and OSCAR implementation to be able to implement it in ORCA

2 Status of Deliverables

1) vacation 2) preparations for the graviton production 3) studying of CAS-
TOR TDR and OSCAR implementation to be able to implement it in ORCA

3 Plans For Next Month

1) preparations for the graviton production 2) CASTOR implementation in
ORCA 3) gridshell tests

4 Longer Term Plans

1) preparations for the graviton production 2) CASTOR implementation in
ORCA 3) gridshell tests
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